Equipment Cost Recovery Advisory Brief

A FRAMEWORK FOR EQUIPMENT FINANCIAL CONTROL

Prepared by: S. M. Murray Date: June 2026 Category: Equipment Finance & Cost Recovery

THE MARGIN EROSION PHENOMENON

For many small to mid-size construction firms, the 'margin erosion' phenomenon remains a systemic failure where job-level profitability is consistently misrepresented, masking thin or non-existent net income. In practical terms this means that strong project margins frequently fail to produce strong bottom lines. Though reasons vary, the root cause is the same: bad data. Flawed cost data produces faulty estimates and job cost reports that reflect unrealistic projected margins. Those reports then validate the same flawed numbers, locking contractors into a self-perpetuating cycle they can't recognize. Bad data usually traces back to weak bookkeeping, inadequate accounting infrastructure, limited expertise, and an overreliance on gut feel. This is not a sustainable strategy. Per U.S. Bureau of Labor Statistics data through March 2025, 83.3% of new construction businesses survive their first year, 57.5% reach year five, and just 42.6% make it to year ten. In other words, nearly 60% fail or close within a decade.

Those who survive and grow share several common traits. Among the most consequential is cost intelligence — the ability to quantify, before the work begins and throughout its execution, what every input truly costs and to ensure those costs are captured consistently from bid to final billing. The data bears this out.

According to the CFMA's 2024 Construction Financial Benchmarker — the industry's most widely referenced financial performance survey — the average contractor nets 6.3% of revenue before taxes. The best-performing firms nearly double that figure. Top-quartile contractors consistently complete comparable work at a lower percentage of revenue — a function of operational efficiency, not market advantage. Operational efficiency, however, requires cost intelligence — a granular, bottom-up accounting of every input that goes into a job, built on rates and figures that reflect reality. That means labor burden fully loaded, job inventory and materials properly tracked and allocated to the projects that consume them, and equipment charged at rates that capture the true cost of ownership and operation — not rough estimates carried forward from one bid to the next. Of these cost categories, equipment is the most frequently underestimated in the bid, inconsistently tracked in the field, and incompletely recovered in the final accounting. Closing that gap takes more than better habits or better software — it requires the right costing framework, well-defined processes, consistent implementation, and the expertise to execute all three correctly. The last point is critical. Mid-market construction companies often run sophisticated platforms — Sage 300 CRE, Viewpoint, and others — with robust equipment costing capabilities built in. What those systems cannot provide, however, is the know-how to configure them properly, interpret what they produce, or recognize when the outputs don't reflect reality. Infrastructure without expertise is overhead without a return.

FINANCIAL ACCURACY IS NOT COST ACCURACY

Construction firms may take comfort in having a CPA on their financial team, but there is a crucial difference between a CPA with cursory familiarity with fleet economics and an operational expert who understands that, like labor and materials, equipment must be priced according to current or future market rates — not historical costs that no longer represent economic reality. (Estimators forecast material inflation on long-duration work; equipment should be treated the same way.) Fleet optimization, a subset of fleet economics, is a specialized discipline that sits outside traditional public accounting, which is why a typical CPA can sign off on technically accurate financials while the company’s job costs are materially wrong, producing margin bleed that may not become apparent until year-end.

This limitation is not a matter of diligence — it’s one of specialized skill, and a lack of it can be expensive. A contractor may unknowingly subsidize their own work by using outdated internal rental rates, failing to track idle time, and pushing unrecovered equipment costs into overhead — masking the true cost of production. Simply put, CPA involvement is not a guarantee against losses. To the contrary, without deep operational understanding, a contractor can pay a premium for financial credentials while absorbing unnecessary and preventable costs.

INTERNAL RATE ENGINEERING AND COST RECOVERY

Defensible internal charge rates are built from two distinct cost components that behave differently and need to be understood separately. The methodology is formalized in the EquipmentWatch Rental Rate Blue Book, but the underlying logic is straightforward enough to apply without the reference.

The first component is the ownership rate — sometimes called the fixed rate. Every piece of equipment carries costs that run the moment you own it, whether the machine works or sits. Market depreciation (based on current replacement value less anticipated resale, or similar metric), financing interest (actual or imputed), insurance premiums, licensing and registration, and storage all fall into this category. A contractor who owns a D6-class dozer pays these costs every month regardless of how many hours it turns. Under EquipmentWatch's framework, the ownership rate also includes major component overhauls. It is calculated by summing these annual fixed costs and dividing by the machine's projected annual utilization hours. To illustrate, on a mid-size crawler excavator with a current replacement value of $350,000 and an anticipated salvage of $35,000, the depreciable base is $315,000 — producing $31,500 in annual depreciation over a 10-year useful life. Adding financing interest, insurance, licensing, storage, etc. brings total annual ownership costs to roughly $50,000–$55,000; divided by a realistic annual utilization of 1,200–1,400 hours, that produces an ownership rate of $36–$46 per hour.

The second component is the operating rate — sometimes called the variable rate. These are costs that only occur when the machine is running: fuel, lubrication, filters, tires or ground engaging tools (e.g., cutting edges, teeth), undercarriage wear, repairs (including major overhauls) and scheduled preventative maintenance. They are tied directly to machine hours. Fuel is estimated by multiplying the machine's average consumption in gallons per hour by the current price per gallon. Each remaining variable cost is converted to a per-hour figure by dividing its cost per service or replacement by the machine hours between services or replacements — a $200 oil and filter service performed every 250 hours contributes $0.80 per hour; a $600 cutting edge replaced every 400 hours contributes $1.50 per hour — and the results are summed. A machine on standby isn't burning fuel or wearing cutting edges, so the operating rate doesn't apply to standby time. Returning to the illustration, assume variable operating costs for a mid-size crawler excavator run $55–$71 per hour under normal conditions.

The burdened operating rate — the rate appropriate when the machine is actively working — is the sum of both components: ownership plus operating. On the same crawler excavator, that combined rate commonly falls in the range of $91–$117 per hour ($36 + $55 at the low end; $46 + $71 at the high end). The standby rate, applicable when the machine is on-site *and available* but not running, is the ownership component only — because those fixed costs are still accruing against the project even when the machine isn't lifting a bucket. Standby is typically capped at eight hours per 24-hour period. Charging standby at the burdened operating rate overcharges the job. Charging standby at zero means recovering nothing on an asset that is costing the business real money every hour it sits. Both mistakes are common.

Standard rates are built on average wear assumptions — moderate material, level ground, reasonable operating conditions. Put the same machine in a basalt rock excavation, on a steep grade with abrasive backfill, or in a marine environment with constant salt exposure, and the wear profile changes materially. Undercarriage components that last 3,000 hours under normal conditions may need replacement at 1,800. Hydraulic seals, filters, and ground-engaging tools wear faster. The variable rate component should be adjusted upward for severe-duty applications to reflect actual consumption — otherwise the contractor is effectively subsidizing the owner's difficult site conditions out of their own margin.

The rate charged to the user—whether an outside client or an internal department—is the billing rate. This rate must reflect the current replacement cost, not the original purchase price or historical book value. This ensures that every job, regardless of who is paying, contributes fairly to the future replacement of the machine. A properly constructed billing rate covers two main components, as introduced earlier in this brief: (1) ownership or fixed costs, including market depreciation, insurance, licensing, registration, and storage; (2) operating or variable costs, including fuel, maintenance, repairs, parts, consumables, and mobilization. Why current replacement cost? Because it accounts for industrial inflation. For example, a machine bought in 2016 for $90,000 might recover $54,000 (60%) at resale. But if a new replacement now costs $140,000, you face an $86,000 funding gap. Hourly rates based on historical book value fail to bridge this divide. Market depreciation (based on current replacement value less anticipated resale, or similar metric) should be adjusted annually for accuracy.

On lump sum projects the full billing rate is embedded in the bid but tracking actual hours and costs against the estimate is still essential for job cost control and for sharpening future bids, among other things. On time-and-material and private extra work, the rate is applied to actual hours worked and billed explicitly. During owner- or customer-caused delays on those jobs, only the ownership rate plus applicable markup applies — the variable rate is not charged because the machine is not burning fuel or accumulating wear.

Proper recovery rates are not just an accounting concern — they are a bidding tool. A contractor who doesn't know their true ownership and operating cost per hour cannot price equipment-intensive work with any confidence. They may win jobs at rates that look competitive and learn later that the equipment costs exceeded what was charged into the project. Worse, they may consistently lose bids to competitors who actually know their numbers and can sharpen their pricing without losing money — while the contractor who is guessing attributes the losses to a tough market and keeps guessing and losing money. The internal rental rate is the bridge between what the machine costs to own and operate and what the project is charged for using it. If that bridge is built on a faulty rate, every bid built on that number is a fiction.

UTILIZATION TRACKING

Tracking equipment hours is not a bookkeeping exercise — it is the operational foundation on which every other aspect of fleet financial management depends. Rates built on sound methodology produce accurate job costs only when paired with accurate hour recording. A correct rate applied to estimated or loosely tracked hours is still a guess, just a better-formatted one. The two disciplines are inseparable: rates determine what each hour is worth to the business; tracking determines how many of those hours are captured and recovered.

When done correctly — meaning every unit’s hours properly tracked by job and cost code — the result is granular, unit-level performance data on every piece of owned and rented equipment. That information changes the nature of the decisions a contractor makes about their equipment. A rented machine that has been tracked across six months of deployment tells a clear story: how many hours it worked or didn't, on which jobs, at what cost per hour, and how that compares to the rental rate being paid. The question of whether to buy it is no longer a gut call — it's an arithmetic one. An owned machine tracked the same way reveals whether it is earning its keep or quietly draining capital. The decision to sell and replace, hold and repair, or redeploy to different work becomes data-driven rather than intuition-driven. That is fleet or asset optimization in its most practical form — not a software feature or a management philosophy, but the direct result of knowing, at the unit level, exactly what each machine is doing and what it costs.

The value of that discipline extends well beyond fleet management — it becomes critical the moment a project is disputed. A rental invoice proves the contractor paid for a machine; it establishes cost, not deployment. In arbitration or litigation, the question is not what the machine cost, but what it did, on which scope of work, for how many hours, and under whose direction. Equipment cost claims are among the most consistently reduced categories in construction arbitration, specifically because contractors frequently arrive with invoices and no contemporaneous deployment records. Federal and state agency contracts — FHWA, Army Corps of Engineers, and most state DOTs — require daily force account records as proof of deployment: unit identification, hours operated, hours on standby, and job location must be documented in real time. Without those records, even a legitimate and fully justified claim becomes an unsupported one — and the difference between $400,000 in documented equipment costs and $400,000 in invoice costs with no deployment logs is not a technicality; it routinely determines how much of a claim survives. In one arbitration proceeding, granular utilization records across both owned and rented equipment were the evidentiary foundation for a $1.2 million settlement that would not have been achievable without contemporaneous deployment logs at the asset level.

REPLACEMENT RESERVE STRATEGY

Depreciation recorded on paper does not, by itself, fund the next machine. Accelerated depreciation strategies may optimize tax exposure in the near term, but they accelerate the accounting entry, not the cash accumulation. Conversely, a funded reserve for future equipment needs — structured as a per-hour net market depreciation (market less book depreciation) set-aside or a fixed percentage of original cost — does accumulate cash. These amounts should be deposited into a dedicated account, kept separate from operating funds to protect them from daily cash demands. Failing to do so often leaves a business facing a capital crisis at the end of a machine’s life. A funded reserve changes that equation and carries a secondary benefit: lenders and bonding companies reading financials that show a structured replacement reserve see an operation managing its assets rather than reacting to them.

For a deeper dive into fleet optimization, see Mike Vorster's Construction Equipment Economics V2.

Disciplined rate engineering & consistent hour tracking are what separate equipment that generates margin from equipment that quietly drains it.

Copyright © 2026. S. M. Murray. All Rights Reserved.